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German Democratic Republic FDD Abstre

25X1A  25X1A
MINUTES OF A MEETING ON DELAYS IN PLANNING AND DESIGNING FOR THY BRANDENBURG STEEL AND
ROLT,ING MILL (7 pp; German/English; |

25X1A | |50 DB distributich date: 2 Ut 52)
25X1K ¥
25X1A Comment : According to the minutes of the meeting, an unspeciiled amount ol West
‘ marks was remitted to the AEG (German General Flectric Company) Plant. Th”

sum was probably sent in payment for the AEG electric driving motors whic¥
are required for the completion of the 1,050 mm rolling train in the
Steel Works in Brandenburg.

The document consists of the following:
1. A brief typewritten summary, in English, of the attached document.

2. Minutes of a 2 October 1951 mesbting dealing with delays encountered in the m
planning and designing of the Brandenburg Steel and Rollipg Mill (Stahl-und Walzwerk Rxma
Brandenburg). The minutes were prepared by Bepartment Menager Kuehnau of the HV (Main
Administration)for the Building Industry.

The follow%ng participated in the meeting:

Jung,from the Central Construction Office for Metallurgy

Lau and Doerhofer,from the HV for Metallurgy

Kuehnau and Schunack,from the HV for the Building Industry

Wassermann,from the Brandenburg Steel and Rolling Mill

Hirsch, Frank, and Schreinert, from the Industrial Designing Agency, Berlin,

and Xuehn, from the Brandenburg Bau-Union (Construction Union).
(The positions held by these persons in Kwaxx their respective agencies ar enterprises are
not indicated.)

The Meeting was called on the basis of mf a report preparsd by the HV for Metallurgy
which said that, because of a backlog in designing work, the legally required documents
for construction work at the Brandenburg Steel and Rolling Mill were not available and
that, therefore, the German Investment Bank did not intend to furnish any more money for
the project; in other words, continuous work on the construction project was not assureds

The minutes then go on to list the backlog of work which must beﬁiﬁﬁiﬁﬁﬁé and the
meﬁﬁ&ﬁgﬁ‘;nstituted to achieve that end. The work backlog and the measures to be instituted
to" the backleg are listed under the following main headings:

1. Performance schedules
2, Technological reports on the hot bed (Warmbett), the cold bed (Kaltbett), the
- transformer station%ﬁL the gas transfer station, etc,

3. Advance designing work for 1952 on the wire-rolling mill, the gravity discharge
furnacek, the light installations, the large radio~transmitter boosting station, etc,

L. Determination of the planning and designing work for 1952,

5. Completion of the building blueprints for 1951 for the rolling-mill hall, the
core and roller foundations, the transformer station (I), etc.

) (Magy of the comments on the units discussed are rather cryptic and presuppose full
familiarity with ths subject under discussion,)

The item referred to in the field comment is entitled ®Illgner foundation for the
1050 rolling mill." It is stated in the minutes that the "West currency® required was sent
to ARG a few days before 2 October 1951. 25X1A
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